

Planning d'intervention Broyage - Campagne 2 - 2022

SEPTEMBRE			OCTOBRE			NOVEMBRE			DECEMBRE		
J	1		S	1		M	1	Toussaint	J	1	
V	2		D	2		M	2	Frayssines	V	2	
S	3		L	3		J	3	Lacapelle-Pinet	S	3	
D	4		M	4		V	4		D	4	
L	5		M	5		S	5		L	5	
M	6		J	6		D	6		M	6	
M	7		V	7		L	7		M	7	
J	8		S	8		M	8	Ledas-et-Penthiès	J	8	
V	9		D	9		M	9	Le Dourn	V	9	
S	10		L	10	Foire	J	10	Padiès	S	10	
D	11		M	11		V	11	Armistice 1918	D	11	
L	12		M	12		S	12		L	12	Foire
M	13		J	13		D	13		M	13	
M	14		V	14		L	14	Foire	M	14	
J	15		S	15		M	15	Saint-Cirgue	J	15	
V	16		D	16		M	16	Saint-Grégoire	V	16	
S	17		L	17		J	17	Saint-Julien-Gaulène	S	17	
D	18		M	18	Andouque	V	18		D	18	
L	19		M	19	Assac	S	19		L	19	
M	20		J	20	Cadix	D	20		M	20	
M	21		V	21		L	21		M	21	
J	22		S	22		M	22	Saint-Michel-Labadié	J	22	
V	23		D	23		M	23	Sausсенac	V	23	
S	24		L	24	Foire	J	24	Sérénac	S	24	
D	25		M	25	Courris	V	25		D	25	Noël
L	26		M	26	Crespinet	S	26		L	26	Foire
M	27		J	27	Faussergues	D	27		M	27	
M	28		V	28		L	28	Foire	M	28	
J	29		S	29		M	29	Trébas	J	29	
V	30		D	30		M	30	Valence d'Albigeois	V	30	
			L	31					S	31	

-  Vacances scolaires
-  Week-end
-  Foire
-  Broyage